Grid and Data Management Coordination Meeting
May 31% 2005.
RPordes.

1. CDF

Series of investigations and workshop looking at shared disk cache solutions to enhance analysis finished. Report being written.
Conclusion that dcache has potentil to satisfy the needs. Wide Area Working Group (WAWG) working with offsite CDF to improve
data rates and remove network bottlenecks by adapting sam-cpp to use srm interfaced to high bandwidth lightpaths.
Action Items:
2005/05/10:25 CDF DH management to write confirming endorsement of wawg investigations into sam-cp interface to srm
and enhancing throughput using extremely high bandwidth lightpath networks.
Update: We are confirming our endorsement of Valeria's and Wide Area Working Group (WAWG) efforts to improve the transfer
rates over the Starlight link between Fermilab and institutions in UK and UCL in particular. The reliable high bandwidth link is very
important for high volume data transfers between FNAL and CDF institutions in the UK. - Krzysztof

2. MINOS

2005/04/12:7: Necessary licence for LSF source code and integration of kerberos authenitcation into LSF underway. Expect this to be
~weeks work.
Action Items:

2005/05/10:26 Work identified for upper storage that if dcap protocol was changed to support UID translation into a string
rather than a number sufficient security in traceability of the user would be available.
Update: on agenda for May 31st GDM

3. Upper Storage

2005/04/12:21: Request that topic be on the next GDM agenda.
2005/04/12:22: Remaining work is hardware procurements. Action will be closed.



4. FermiGrid

See the presentation of plan to present General Purpose Farms to OSG, and for access to local Storage Services. Make sure all
FermiGrid sites on OSG have “FNAL” string in their name.

Action Items:

2005/05/10:27 FermiGrid to work with Upper Storage and ISA groups on Fermilab access to Storage Services in stken.

5. SAMGrid

Action Items:

2005/05/10:28 SamGrid to talk to Eileen about script to automate direct generation of Remedy from monitoring tools.

Update: Thanks for the reminder - we're not really in a position to utilize a connection to remedy yet (hopefully soon). I have Eileen
on my list of people to talk to when we're ready to implement that feature. --- Adam

6. OSG

Action Items:
2005/05/10:28 Request for common approach to Information Services to be revisited after OSG provisioning and deployment.

Response to

Action Items from Grid and Data Management Coordination Meeting
April 12" 2005

Updated May 10™ 2005

Updated May 30™ 2005

2005/04/12 | 1 | CD Management to understand CD support and
resources available for this application as separate
from OSG support.

2005/04/12 | 2 | Upper Storage and SDSS to understand details of




SDSS use case of SRM for this application

2005/04/12

2005/04/12

2005/05/10

2005/04/12

iVDGL to retest SRM compatability after new release
of DRM.

DO to report back from DO Runjob review and
understanding of Runjob futures at DO.

CDF DH management to write confirming
endorsement of wawg investigations into sam-cp
interface to srm and enhancing throughput using
extremely high bandwidth lightpath networks.

Minos and Farms group to get information from other
Experiments on and further investigate successful use
of kerberized dcache doors with job submitted to LSF.

Waiting for new DRM release.
Release done. Waiting for testers.

Runjob review scheduled for 19" May

Mail from CDF: We are confirming our
endorsement of Valeria's and Wide Area
Working Group (WAWG) efforts to improve the
transfer rates over the Starlight link between
Fermilab and institutions in UK and UCL in
particular. The reliable high bandwidth link is
very important for high volume data transfers
between FNAL and CDF institutions in the UK.
Krzysztof

Minos jobs running in AFS space are not
forwarding their tickets. According to news at a
recent CD OPS meeting, work is in progress to
understand this. Only when this works and
Minos is ready would unauthenticated DCAP
access be cut off.

for proposed Grid Security Services activity.

2005/04/12 | 9 | Vicky to present CD FermiGrid and Grid strategy to
Farms Users Meeting.
2005/04/12 | 10 | CCF-CMS Upper Services meeting to write workplan | Security Plan for Open Science Enclave sent into

CSExec meetings. draft from Keith for
05/27/2005




2005/04/12 | 11 | CCF-CMS Upper Services meeting to understand
impact of LCG proposed use of File Transfer Service.

2005/04/12 | 13 | Add Patriot as GDM stakeholder.

2005/05/10 SamGrid to talk to Eileen about script to automate

direct generation of Remedy from monitoring tools.

2005/04/12 Understand interface and interaction of Grid

Accounting to Facility accounting. Contact Jeff Mack.

List of Drivers:

- Patriot (Monte Carlo) dataset generation and
delivery

- US CMS Simulation Production

Priority: Same level as Lattice Gauge Facility ,
Dark Energy Survey

Timeline:

Today: deliver a Patriot dataset to CMS and
ATLAS farm at CERN.

GDM Projects that Driver Depends on: Unclear.

Other Dependencies: Enstore, Fixed Target
Farm
Risks:Unclear.

Thanks for the reminder - we're not really in a
position to utilize a connection to remedy yet
(hopefully soon). I have Eileen on my list of
people to talk to when we're ready to implement
that feature.

--- Adam




2005/04/12 | 19 | Plan for Project Presentation on Grid Accounting
scope and deliverables in the near future.

2005/04/12 | 20 | Start planning for Phase II of VO Privilege with

2005/04/12 | 21 | Understand program of work for evaluations of CMS
data handling alternatives.

emihasis on Polici and Desiin

Yes, this is "how much time do we put into
understanding xrootd", which is time we do
NOT spend providing features and
improvements in dCache. I expect US-CMS to
tell us about what their plans are so that we can
prepare ourselves to support them.
Presentation of CMS work and plans at CMS
Coordination meeting 05/17/2005.

Closed Action Items

2005/04/12 |5 | CDF to identify single point of contact with Upper
Storage for new requests.

K. Genser and D Benjamin (CDF DH leaders)

2005/04/12 | 6 | CDF, SAMGrid, CD, CCF management to confirm
agreement that SAM cache-SRM project is on hold
and not in SAMGrid workplan

no effort being applied by the SamGrid project.
Presented in May GDM with new action item for
sam-cp testing.




2005/04/12

Upper Storage Project Lead to Request Briefing on
dCache authenticated access requirement and plans:
Is there a CD policy requirement that would disallow
anonymous read access to dCache data? Discuss and
decide on proposed Upper Storage policy to only
allow authenticated acccess.

From Rob: here was quite a misunderstanding of
what I proposed, and I did not realize how much
so until afterwards... which added to the trouble.
I do not propose to turn off weakly authenticated
FTP doors, only unauthenticated DCAP doors. I
think people calmed down over time and there
was little said at a recent CD ops meeting when I
re-mentioned this topic... once it was made clear
that I was NOT talking about FTP.

Closed

Information Services project.

2005/04/12 | 12 | SamGrid project lead to check JIM uses Grid-monitor Closed
if necessary.
2005/04/12 | 14 | Request briefing for request to initiate common Presentations at 2005/05/09 GDM Closed

2005/04/12

17

Add missing SAMGrid subprojects to drivers
spreadsheet.

2005/04/12 | 16 | Understand FermiGrid scope and deliverables for GPP | Present to GDM 2005/05/09 Closed
farms.
2005/04/12 | 15 | Update FermiGrid Plan. Discussion at FermiGrid Stakeholders meeting Closed

2005/05/08

Closed




2005/04/12 | 22 | Present to division plan for expanded FNAL dCache Plan in progress to outline what could be done to | Closed
service. expand FNDCA over the next few months, with
little spent up front. The main point is to re-
organize it a little to allow for expansion of both
admin nodes (not easy now) and door nodes.

2005/04/12 | 23 | Lower Storage Project lead and Stakeholders to follow | Covered in our tape migration strategy. Closed
up to understand details and implications of tape
migration constraint that no data is lost — including
deleted files.

2005/04/12 | 24 | Lower Storage Project lead and GDM coordinator to Closed
follow up on Drivers in the spreadsheet.




